



Project Collaboration Toolkit

Phase 1 review checklist

NO.	ACTIVITES	SCALE (5 MOST CONFIDENT)				
1.1.1	1.1 Appoint Collaboration Champion Has the Project Lead Entity appointed a Collaboration Champion?	1	2	3	4	5
1.2.1	1.2 Undertake Collaborative Capability Self-Assessment and Establish Enabling Climate Has an ICW / ISO44001 Collaborative Capability Self-Assessment been undertaken by the Lead Project Entity?	1	2	3	4	5
1.2.2	Has the Lead Project Entity prepared a shortlist of potential project partners for each project service and supply category?	1	2	3	4	5
1.2.3	Has the intention for potential partners to conduct a Collaborative Capability Self-Assessment and share the outcomes been agreed and the methodology established?	1	2	3	4	5
1.2.4	Has the strategy for potential project partner engagement been established?	1	2	3	4	5
1.3.1	1.2 Undertake Collaborative Capability Self-Assessment and Establish Enabling Climate Has an ICW / ISO44001 Collaborative Capability Self-Assessment been undertaken by the Lead Project Entity?	1	2	3	4	5
1.3.2	Has the first draft of the Project Behavioural Charter been prepared from Stakeholder Management Conference outputs?	1	2	3	4	5
1.3.3	Were the results of Collaborative Capability Self-Assessments discussed and shared at the Stakeholder Management Conference?	1	2	3	4	5
1.3.4	Was the Stakeholder Management Conference used to assess organisational values and behaviours as a stage in the Partner Selection Process?	1	2	3	4	5
1.3.5	Did the Stakeholder Management Conference develop an aligned set of Project Goal statements based on Lead Project Entity presentation of the Project Brief and Business Case?	1	2	3	4	5

Phase 1 review checklist

NO.	ACTIVITES	SCALE (5 MOST CONFIDENT)				
1.3.6	Was the Stakeholder Management Conference event designed and used to develop the foundations for trusting relationships between potential project partners?	1	2	3	4	5
1.3.7	Were Stakeholder Management Conference participants afforded the opportunity to demonstrate their capabilities in respect of supporting the project collaboration strategy?	1	2	3	4	5
1.3.8	Has the frequency of Periodic Project (Collaboration) Reviews been discussed and agreed between stakeholders?	1	2	3	4	5
1.4.1	1.4 Establish Foundations for Stakeholder Trust Has an approach to monitoring inter-relationship trust and openly communicating issues related to trust been developed?	1	2	3	4	5
1.4.2	Is there an established method for assessment of relationship trust and associated behaviours?	1	2	3	4	5
1.5.1	1.5 Establish Collaboration Plan and Behavioural Charter Has a Project Behavioural Charter been fully developed from Stakeholder Management Conference output?	1	2	3	4	5
1.5.2	Has a list of required signatories to the Project Behavioural Charter been established for execution post partner selection?	1	2	3	4	5
1.5.3	Has a Collaborative Relationship Management Plan been developed?	1	2	3	4	5
1.5.4	Have critical interfaces and interdependencies between potential partners been documented within the Collaborative Relationship Management Plan?	1	2	3	4	5
1.6.1	1.6 Partner Selection Process Has a comprehensive Partner Selection Process been established and fully / openly communicated with all stakeholders and potential project partners?	1	2	3	4	5

Phase 1 review checklist

NO.	ACTIVITES	SCALE (5 MOST CONFIDENT)				
1.6.2	Does the Partner Selection Process incorporate criteria and output from the Stakeholder Management Conference and collected data regarding participant performance?	1	2	3	4	5
1.6.3	Have the results of potential partner Collaborative Capability Self-Assessments been taken into consideration?	1	2	3	4	5
1.7.1	1.7 Establish Contracting Principles Has a contracting strategy, based on the principles of fairness and balance of party interests been established to support the project collaboration strategy?	1	2	3	4	5
1.7.2	Are the contracting principles and the contracting strategy reflective of balanced Risk and Benefit Framework Agreements?	1	2	3	4	5